
sz 
de maximis, inc. 

September 15, 2011 

Ms. Stephanie Vaughn 
Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 73.5-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 52 - August 2011 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn and Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On August 3, EPA, CPG, and EPA and CPG contractors held a conference call 
to discuss planning and coordination for the field activities associated with the 
Small Volume Chemical Water Column Monitoring Program (SV CWCM) Event 
#1. 

• On August 9, EPA, CPG, and EPA and CPG contractors held a conference call 
to discuss planning and coordination for the field activities associated with the 
River Mile (RM) 10.9 Characterization sampling. 

Correspondence 

• On August 2, EPA notified CPG that EPA accepts the CPG's letter dated July 25, 
2011 as having invoked the dispute resolution process under the AOC with 
respect to EPA's July 11, 2011 letter disapproving the Risk Assessment and Risk 
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Characterization Plan (RARC) and EPA's "Technical Memorandum, Fish and 
Crab Consumption Rates for the LPRSA Human Health Risk Assessment," 
provided on July 25, 2011 (Technical Memorandum) and requested that the CPG 
provides its written statement of objections related to these matters. 

• On August 2, EPA rejected as untimely CPG's July 26, 2011 invocation of 
dispute resolution with respect to EPA's directives related to the Low Resolution 
Coring (LRC) Report. 

• On August 3, CPG submitted a schedule of planned field activities related to the 
Small Volume Chemical Water Column Monitoring Program (SV CWCM)· Event 
#1 to EPA. 

• On August 3, EPA requested a list of retained samples from Field Sampling Plan 
Volume 2 (FSP2) 2009 field work that CPG proposed to discard. 

• On August 4, CPG submitted to EPA the SV CWCM program Performance 
Evaluation (PE) sample results from the pre-event sample evaluation. 

• On August 4, CPG submitted to EPA Field Modification (FM) 110727-C1 request 
for an alternative collection method of water for dissolved metals analysis for the 
SV CWCM program. 

• On August 4, EPA requested and was sent the correct version of Appendix H of 
the Revised 2010 Avian Survey Report by the CPG. 

• On August 4, CPG provided a summary of retained FSP2 tissue samples to EPA. 
• On August 8, EPA approved the 2010 Avian Survey Report and requested that 

the final report be loaded on the EPA SharePoint site. 
• On August 8, CPG notified the EPA that the 2010 Avian Survey Report had been 

uploaded to the EPA SharePoint site. 
• On August 9, CPG submitted a response to EPA July 29 comments on the draft 

SV CWCM QAPP to EPA. 
• On August 9, EPA provided comments on the RM 10.9 Characterization QAPP to 

CPG. 
• On August 9, EPA approved the CWCM FM 110727-C1. 
• On August 9, CPG uploaded the revised RARC to the EPA SharePoint Site. 
• On August 9, CPG requested EPA not to distribute the revised RARC to EPA's 

oversight contractors and the Partner Agencies until the dispute resolution 
process has been completed. 

• On August 10, CPG notified EPA that the RARC had been uploaded to the EPA 
SharePoint Site. 

• On August 10, CPG submitted the revised Threshold Risk Value (TRV) 
deliverable to EPA. 

• On August 10, CPG provided EPA Response to Comments (RTC) on the SV 
CWCM - Event #1 QAPP and uploaded the revised QAPP to EPA SharePoint 
site. 
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• On August 11, CPG provided a response to EPA's August 2 letter rejecting as 
untimely CPG's invocation of dispute resolution related to the LRC Report. 

• On August 11, CPG submitted a revised RM 10.9 Characterization QAPP to 
EPA. 

• On August 11, EPA asked CPG if sediment samples from the 2009 Benthic 
Survey were being retained. 

• On August 12, EPA approved the SV CWCM - Event #1 QAPP. 
• On August 12, CPG submitted a statement of objections to EPA related to the 

EPA July 11 RARC comments and the July 25 Technical Memorandum. 
• On August 14, CPG responded to EPA's August 11 inquiry regarding retained 

sediment samples from the 2009 Benthic Survey. 
• On August 15, CPG submitted the Monthly Progress Report to EPA. 
• On August 17, EPA approved the RM 10.9 Characterization QAPP. 
• On August 17, CPG submitted the proposed RM 10.9 characterization field 

schedule to the EPA. 
• On August 18, EPA advised the CPG that because the revised RARC was 

loaded onto EPA's SharePoint web site, it is accessible to EPA's oversight 
contractors and the Partner Agencies. However, the EPA indicated that they 
have directed the oversight contractors not to review the revised RARC at this 
time, because of the on-going dispute resolution process. The Partner Agencies 
may review it at their discretion. 

• On August 23 and 24, CPG submitted FM 110822-1 to allow for the use of a . 
power grab sampler to supplement the sampling program associated with the RM 
10.9 Characterization field work. 

• On August 24, CPG provided EPA a daily report of activities associated with the 
RM 10.9 Characterization field activities. 

• On August 25, EPA approved Field Modification 110822-1. 
• On August 25, EPA responded to CPG's August 12 statement of objections 

associated with the CPG's July 25, 2011 Notice of Dispute Resolution for the 
LPRSA Risk Assessments; EPA identified the July 25 Notice date as the start of 
a 31-day Negotiations Period established· in the AOC, but advised that the 
Negotiations Period would be extended until September 26; EPA requested the 
CPG's detailed critique of the Technical Memorandum. 

• On August 31, CPG submitted a Force Majeure (delay) notice to EPA pursuant to 
the AOC that the RM 10:9 Characterization field work was suspended due to 
flooding associated with Hurricane Irene and lack of access to the CPG Field 
Facility. 

• On August 31, EPA indicated to CPG its intention to schedule a meeting to 
discuss the Risk Assessment issues identified in the CPG's July 25, 2011 Notice 
of Dispute Resolution. 
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Work 

• CPG conducted the SV CWCM Event #1. 
• CPG initiated RM 10.9 Characterization field activities. 
• CPG responded to EPA comments on the RM 10.9 Characterization QAPP and 

re-submitted a revised document to EPA. 
• CPG continued drafting the Hydrodynamic Survey sections of the RM 10.9 

Characterization QAPP. 
• CPG initiated review of data received from the July 2011 Bathymetry Survey 

conducted at RM 10.9. 
• CPG initiated chemical analysis of composited mussel tissue samples collected 

during the spring 2011 Caged Bivalve Study (CBS). 
• CPG continued planning activities for the High Volume CWCM QAPP 

Addendum. · 
• CPG continued drafting a Supplemental Sediment Sampling Plan (SSP) QAPP. 
• CPG completed revisions to the RARC and associated TRV document and re­

submitted them to EPA. 
• CPG continued drafting of the summer/fall 2009 Fish/Decapods Tissue Data 

Report. 
• CPG continued drafting of the fall 2009 Benthic Sediment and 2010 Co-located 

Sediment Chemistry Data Report. 
• CPG continued drafting of the fall 2009 Benthic Bioaccumulation Tissue Data 

Report. 
• CPG continued drafting the fall 2009 Benthic Survey toxicity data report. 
• CPG continued drafting the winter/spring 2011 Avian Survey Report. 
• CPG Modeling Team continued analysis of the Physical Water Column 

Monitoring (PWCM) data to support Sediment Transport Model development and 
calibration. 

• CPG Modeling Team continued work on the HQI ECOM-SEDZLJS Sediment 
Transport Model code including calibration for low-flow conditions utilizing CPG 
input files. 

• CPG Modeling team continued work on the RCATOX Chemical Fate and 
Transport Model Code. 

• CPG continued review of sediment characteristics and potential target remedy 
locations in support of initial Feasibility Study (FS) evaluations. 

• CPG continued development of a FS cost estimating framework. 
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(b) Results of Sampling and Tests 

sz 
de maximis 

• Raw data from the July 2011 Bathymetry Survey conducted at RM 10.9 was 
received during the period and will be submitted separately to EPA. 

(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RI/FS completion 

• CPG will complete drafting the fall 2009 Benthic Sediment and 2010 Co-located 
Sediment Chemistry Data Report. · 

• CPG will complete drafting of the fall 2009 Benthic Survey toxicity data report. 
• CPG will complete drafting the 2009 summer and fall Fish/Decapod Tissue Data 

Report. 
• CPG will complete drafting the fall 2009 Benthic Bioaccumulation Tissue Data 

Report. 
• CPG will complete responding to EPA comments on the spring 2010 Benthic 

Community Survey field report. 
• CPG will continue drafting the 2010 Small Foraging Fish Tissue Chemistry Data 

Report. 
• CPG will continue drafting the 2011 Avian Survey Report. 
• CPG will continue to revise the Risk Assessment planning documents 

(Background/Reference Site, Ecological Life History Profiles, and Data Usability) 
in response to EPA comments. 

• CPG will continue chemical analysis of CBS tissue composite samples. 
• CPG will initiate analysis of water column samples collected during the SV 

CWCM Event #1. 
• CPG will initiate validation of the analytical data from the SV CWCM Event #1. 
• CPG will continue planning activities for the High Volume CWCM QAPP 

Addendum. 
• CPG Modeling Team will continue work with the HQI ECOM-SEDZLJS code, 

inputs, and low to medium flow calibration and continue work with the RCATOX 
code and inputs. 

• CPG will participate in LPR/Newark Bay Modeling Program progress calls and 
follow-up modeling collaboration meetings with EPA and EPA consultants. 

• CPG will continue to develop the SSP QAPP. 
• CPG will continue to conduct the RM 10.9 Characterization field work. 
• CPG will. continue review of the RM 10.9 Bathymetry Survey data and initiate 

drafting the report. 
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• CPG will continue planning activities to conduct the RM 10.9 Hydrodynamic 
Study. 

• CPG will continue initial FS evaluation of targeted remedy locations and 
development of cost estimating tools. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Based upon discussions with EPA, the CPG understands that the calibration of 
the HQI sediment transport model was completed by the EPA Modeling Team 
during the fourth quarter of CY 2010 and that changes were and continue to be 
made to the HQI SEDZLJS code and inputs used by EPA in its calibration. It is 
also the CPG's understanding that EPA is continuing work to improve their 
calibration. As such, the CPG is continuing to work on both its high flow 
calibration and its long-term daily calibration. The EPA and CPG collaboration 
meetings were conducted in April and May and July; these meetings are 
providing an opportunity for both modeling teams to understand difference 
between each team's approaches. Delays associated with both the sediment 
transport modeling and chemical fate transport modeling schedules are 
extending the completion of the LPRSA RI/FS. 

• The CPG understands that the EPA has approved Tierra's CSO/SWO Workplan 
in May 2011. It is CPG's understanding that the execution of the AOC between 
EPA and Tierra or other signatories has not been completed. It is also the CPG's 
understanding that the Method Detection Studies and other work must be 
completed prior to the start of the Phase 1 work. The extent of the RI/FS 
schedule impacts is dependent on the completion of these items. 

• EPA provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission within 30 days. -
Additionally, EPA provided a technical memo on July 25, 2011 on fish and crab 
consumption rates for the LPRSA Human Health Risk Assessment. The CPG 
filed a notice of dispute resolution in accordance with Section XV of the AOC on 
July 25, 2011 in response to EPA's July 11, 2011 directive letter and July 25, 
2011 technical memorandum. 

• The CPG submitted a Force Majeure notice to EPA on August 31, 2011 that the 
RM 10.9 Characterization field work had been suspended due to flooding 
associated with Hurricane Irene. The duration of the delay in field work will be 
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determined by the flooding conditions and damage to and re-installation of the 
CPG floating dock supporting RM 10.9 survey vessels. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de a:;• 
1
in.""c"'i.t't~--_:: 

Willard F. Potter 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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